
 

 

 

 

Recommendations of the UW System for Operational Flexibilities 

BACKGROUND 

In December, the Task Force began its work with a discussion about the range of state control in various 
models of higher education governance.  It was noted that the state of WI was among the highest 
regulated universities in the country and that several states are going through this same exercise of 
redefining the relationship of state governments and public universities.  The Task Force asked the UW 
System to examine the building and procurement areas and make recommendations about ways to 
improve operational flexibility. 

Capital Planning and the Building Program 

The UW System examined three categories related to the building program. 
 Building project requests and approvals 
 Planning and design of projects 
 Project construction and building operations  

 
While reviewing these areas, the UW System used the following goals for guidance. 
 Board of Regents and Legislature should maintain sufficient oversight 
 Approvals and oversight should correlate to the scale of the project 
 Oversight should ensure an open and transparent process 
 Each step in the process should ensure added value 
 Non-value added steps should be eliminated 
 Incentives should be created to increase efficiency 
 Efficiencies should apply to all projects, not a select subset 

 
PROPOSAL 

 
1. Place primary responsibility for planning and design with the Board of Regents.  
2. Strengthen DOA bidding and construction capacity.  
3. Redefine enumeration to create two categories: new space and existing facilities, and incentivize 

investment in existing facilities; establish a base budget for renovation and repair. 
4. Authorize the Board of Regents to enter into lease agreements. 

 
EXPLANATION 

1. Place primary responsibility for planning and design with the Board of Regents.  
 
Current law:  Wis. Stats. 16.85 requires that the Department of Administration contract for architectural 
and engineering services for all state projects and negotiate fees. 
 
Proposal:  Allow the UW System Board of Regents to contract for architectural and engineering services 
on all university projects and negotiate fees. 

Special Task Force on UW Restructuring and 
Operational Flexibilities                                                                                                                                       Michael J. Falbo, Chair 

 



 

 

 
Outcome:  The goal of the recommendation is to more closely align the facility users at the campus with 
the design process and eliminate redundancy.  Throughout higher education across the country, capital 
projects are implemented directly by each university or university system.   Educational facilities are very 
different from other state government buildings.  Universities plan and design facilities tailored to meet 
academic and student life needs.  The professional staff at universities are closest to the user groups and 
spend careers developing expertise in educational facilities.  Most university projects are funded by 
university generated revenue, not state taxpayer funds.  The university governing body, the Board of 
Regents, is accountable to the university communities that pay for the cost of facilities. Specifically, this 
would allow the university to maximize its expertise in planning and design and allow the Division of 
State Facilities to maximize its expertise in bidding and contracting. 

2. Strengthen DOA bidding and construction capacity.  
 

Current law:  Wis. Stats. 16.855 requires that the Department of Administration let bids for and supervise 
state construction projects. 

Proposal:  The UW System supports maintaining and strengthening the department as the state 
construction authority. 

Outcome:  By allowing the UW System to use its expertise in the design of educational facilities, the 
department could enhance its expertise in project delivery and construction supervision.  Project quality 
would increase because the department would be able to allocate limited resources to construction 
oversight.  Maintaining a single construction authority will ensure consistency in bidding and contracting 
rules and procdeudres. 

3. Redefine enumeration to create two categories: new space and existing facilities, and incentivize 
investment in existing facilities; establish a base budget for renovation and repair. 

 
Current law: Wis. Stats. 20.924(1)(a) and 13.48 require that projects costing over $760,000 must be 
enumerated by the Legislature; generally in the biennial budget.  Categories of funding for Maintenance, 
repair, and renovation projects are also enumerated through the statewide All Agency Program in the 
biennial budget.  These projects, by practice, are generally under $3 million.  All projects over $185,000 
are approved by the State Building Commission at 35% of design.    
 
Proposal:  Retain the two paths for projects with minor changes.  Major projects would be those over $1 
million, but only those constructing new space (whether additions or new buildings).  The second group 
would constitute other work that occurs within existing buildings.  In this enumeration model, the Board 
of Regents capital budget would request a block of funding based on prioritized pending projects for all 
work within existing buildings.   
 
Outcome:  The current process results in facility managers trying to fit square pegs into round holes.  This 
enumeration change will eliminate repetitive disruptions in existing buildings caused by successive 
smaller projects and would allow work to be appropriately scoped and completed in one project. 
 



 

 

Like most universities, the majority of buildings in the UW System were built in the 1960s and 1970s and 
are in need of complete renewal.   This enumeration method would help prioritize existing buildings and 
reduce the backlog (or slow the increase). 
 

4. Authorize the Board of Regents to enter lease agreements. 
 

Current law:  Wis. Stats. 16.84(5) and 13.48(19) assigns responsibility for leasing space on behalf of state 
agencies including the UW System with DOA.  Major leases require approval of the Governor and 
Building Commission approval. 
 
Proposal:  Provide the Board of Regents the ability to lease space on behalf of UW institutions. 
 
Outcome:  Permitting the Board of Regents to approve an execute leases would streamline the negotiation 
and execution process.  Currently, the campus performs much of the front-end work prior to handing over 
the negotiated lease information to DOA.  Leases are funded by the university operating budget and often 
program revenue.  The UW is only about 15% of state leases (83 of 540). 
 

 
 
 

 
 
 


